Modernization Partner Procurement Services-December 2001

CIO 13.10 TO 13 W10,eLoans Business Case Development Awarded $49,995.22 $49,995.22 $0.00|Operations $0.00 50,000.00 NA NA 27-Nov-01 30-Nov-01 29-Nov-01 12-Dec-01
CFO 25.3 TO 25 Mod 2 R1-ERM-DRCC Phase 1 Team FMS $70,000.00 $2,749,923.67 $0.00|Operations $0.00 $2,749,923.67 NA NA 28-Dec-01,

Financial Partr|26.4 TO 26 (Rev 4)-CDS Simplification (TO 26) A PMO $0.00 $0.00 $0.00|SIS $0.00 $0.00 NA NA 07-Dec-01]

CFO 45.4 TO 45 M2-FMS Phase Ill(Work Plans) SFA CFO $953,638.38 $32,689,320.23 $0.00|BC-FY01-12 $32,689,320.23 $0.00 09-Oct-01 20-Nov-01

Students 60.2TO 60 M2-Students Channel Organizational Support (TO |Awarded $70,000.00 $1,484,588.47 Operations NA NA 14-Nov-01 3-Dec-01]
CFO 61.3 TO 61 Mod 2, CFO Transformation SFA COTR $1,072,792.05 $4,380,104.54 $0.00|Operations $0.00 $4,380,104.54 NA NA 07-Dec-01

ClO 62.4 TO 62 M3-HR Automation (Phase Il) Awarded $0.00 $1,426,928.91 $0.00|BC-FY01-20 $1,750,000.00 $0.00 05-Dec-01] 07-Dec-01] 14-Dec-01
CIO 63.2 TO 63 R2- Consistent Data Team CIO $0.00 $0.00 $0.00 23-Jan-02

Financial Partr|68.1 TO 68 FP Data Mart (Release 2&3) A PMO $999,860.12 $1,300,000.00 $0.00|BC-FY02-05 $1,730,000.00 $0.00 03-Oct-01|  15-Nov-01 29-Nov-01 03-Dec-01 18-Dec-01 15-Jan-02

CIO 69.0 TO 69 ITA Release 3 A PMO $2,994,468.79 $3,900,000.00 $0.00|BC-FY02-20 $3,500,000.00 $0.00 17-Oct-01|  15-Nov-01 29-Nov-01 11-Dec-01 27-Dec-01 11-Jan-02

Students 70.5 TO 70 M 5-eCampused-Based System SFA COTR $256,292.57 $3,581,854.32 $0.00|Operations $0.00 $3,581,854.32|Options Options Options Options 24-Oct-01 12-Dec-01|Y Options 15-Dec-01

ClO 71.2 TO 71 Mod 1, Enterprise Data Warehouse A Ptr $0.00 $299,787.97 $0.00|Operations $0.00 $299,787.97 NA NA 11-Jan-02

Financial Partr|74.2 TO 74-M1 Voluntary Flexible Agreement (VFA) (TO 74) |Team Cancelled $500,000.00 $1,443,245.03 $0.00|Operations $0.00 $1,443,245.03 NA NA 15-Dec-01

Financial Partr|75.3 TO 75M1-Data Mart Operations (CIO) A PMO $50,000.00 $600,000.00 $0.00|Operations $0.00 $600,000.00 NA NA 15-Dec-01

Students 77W5.1 TO 77 WO5 M1-Consistent Answers (SIS) Team Students $0.00 $0.00 $0.00|SIS $0.00 $0.00 NA NA 05-Apr-02

Schools 79.0 TO 79 Portal Rollout Plan A PMO $3,355,000.00 $3,355,000.00 $0.00|BC-FY02-11 $3,355,000.00 $0.00 17-Oct-01|  05-Dec-01 29-Nov-01 13-Dec-01 11-Jan-02

ClO 80.0 TO 80 EAI Release 3 A Ptr $3,500,000.00 $3,500,000.00 $0.00|BC-FY02-19 $3,500,000.00 $0.00 17-Oct-01|  15-Nov-01 19-Dec-01 07-Jan-02

CIO 81.1 TO 81 Program Management SFA COTR $8,999,851.03 $8,999,851.03 $0.00|BC-FY02-18 $9,000,000.00 $0.00 15-Nov-01 21-Nov-01 11-Dec-01 12-Dec-01

ClO 82.1 TO 82 Single Sign On A PMO $249,935.14 $249,935.14 $0.00|BC-FY02-10 $250,000.00 $0.00 17-Oct-01|  07-Dec-01 21-Dec-01] 03-Jan-02

CFO 83.1 TO 83 FMS Phase IV A PMO $6,500,000.00 $6,500,000.00 $0.00|BC-FY02-04 $6,500,000.00 $0.00 21-Sep-01| 21-Sep-01] 23-Jan-02

CIO 85.0 TO85, Business-Technology Alignment (BTA) SFA COTR 924,996,65 924,996,65 $0.00|Operations $0.00 $925,000.00 19-Oct-01 19-Oct-01 12/18/2001

Schools 86.0 TO86 - Electronic Audited Financial Statements and Cor|A PMO $3,800,000.00 $3,800,000.00 $0.00|BC-FY02-08 $3,500,000.00! $0.00 17-Oct-01 19-Oct-01 15-Nov-01 30-Nov-01 11-Jan-02

CIO 87.0 TO 87 SLC Deployment SFA COTR $725,000.00 $725,000.00 $250,000.00|Operations $0.00 $725,000.00 NA NA 08-Nov-01 20-Dec-01;

CFO 88.0 TO 88 FMS Operations (TO 35 Follow on) A PMO $4,000,000.00 $4,000,000.00 $0.00|Operations $0.00 $4,000,000.00 NA NA 17-Jan-02

Org Trans 89.0 TO 89 Workforce Transistion Awarded $349,406.40 $349,406.40 $0.00|Operations $0.00 $349,406.40 NA NA 15-Nov-01 08-Nov-01 28-Nov-01 14-Dec-01
CIO 90.0 TO 90 ECM A PMO $700,000.00 $700,000.00 $175,000.00|Operations $0.00 $700,000.00 NA NA 08-Nov-01 29-Nov-01 17-Jan-02

Students 91.0 TO 91, DMCS Replacement SFA COTR $2,550,000.00 $2,550,000.00 $0.00|BC-FY02-24 $2,550,000.00 $0.00 15-Nov-01 19-Dec-01

CIO 92.0 TO 92 Security and Privacy Program Support ™ ClO $600,000.00 $600,000.00 $0.00|BC-FY02-22 $600,000.00 $0.00 15-Nov-01 03-Dec-01; 17-Dec-01 17-Jan-02

ClO 93.0 TO 93 e-Signature Team ClO $0.00 $148,272.00 $0.00|Operations $0.00 $148,272.00 NA NA 20-Dec-01 03-Jan-02 24-Jan-02
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